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INTRODUCTION 

The Comprehensive Everglades Restoration Plan (CERP) Annual Report (also known as the 
CERP 470 Report) is required to provide oversight and accountability for financial commitments 

under the Everglades restoration legislation, and to record progress of the CERP implementation, 
in accordance with Section 373.470(7), Florida Statutes (F.S.). This report is prepared annually 
by the South Florida Water Management District (SFWMD or District) in cooperation with the 
Florida Department of Environmental Protection (FDEP), and is made available to the legislature  
and public as part of the 2014 South Florida Environmental Report (SFER) – Volume I. The 
CERP Annual Report fulfills statutory reporting requirements, providing CERP financial updates 

for Fiscal Year 2013 (FY2013) (October 1, 2012–September 30, 2013) and the status on the 
CERP implementation. The report is divided into three parts (A, B, and C), paralleling the content 
requirement outlined in the statute. 

Similar to previous SFERs, Parts (A) and (B) in this year’s report provide an update 
on District and FDEP fund appropriations, revenues, and expenditures related to the CERP 
Program. Information is provided on the Florida Forever Trust Fund, the Save Our Everglades 

Trust Fund, and other funding sources used for CERP projects, components, features; or facilities 
that benefit CERP. Additionally, itemized expenditures related to CERP implementation are 
presented, along with the purpose for which the funds were expended, the unencumbered fund 
balance remaining for CERP implementation, and the schedule of anticipated expenditures for the 
next fiscal year (FY2014). As FDEP fund appropriations, revenues, and expenditures reflect the 
Save Our Everglades Trust Fund in its entirety, funding used for implementation of the Northern 

Everglades and Estuaries Protection Program (NEEPP) is also included. Reporting information 
for NEEPP is presented in Appendix 8-1 of this volume.  

Part (C) in this year’s report provides an overview of the CERP implementation by reviewing 
the progression of each project or component through the CERP implementation process. 
Additionally, highlights of key CERP activities occurring during the reporting cycle are provided. 
To further streamline annual reporting, project specific details such as descriptions, project 

schedules, fiscal year milestones, and accomplishments are available in the SFER Consolidated 
Project Report Database at www.sfwmd.gov/sfer. Further reporting information on CERP is also 
available at www.evergladesplan.org and www.sfrestore.org/documents/index.html. 

                                                      
1
 Florida Department of Environmental Protection, Division of State Lands, Tallahassee, FL 

2
 Florida Department of Environmental Protection, Bureau of Finance and Accounting, Tallahassee, FL   

3
 Florida Department of Environmental Protection, Office of Ecosystem Projects, Tallahassee, FL 

http://www.sfwmd.gov/sfer
http://www.evergladesplan.org/
http://www.sfrestore.org/documents/index.html
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PART (A) FUNDS – SFWMD AND FDEP 

BACKGROUND 

Pursuant to Section 373.470(7)(a), F.S., Part (A) of the CERP Annual Report contains  
fiscal-year information on revenues, expenditures, fund balance, and anticipated expenditures 
related to CERP implementation. This is summarized in Tables 1- 4 as follows: 

 Table 1: FY2013 revenues  

 Table 2: FY2013 expenditures 

 Table 3: FY2013 unencumbered fund balance remaining in trust funds or other accounts  

 Table 4: Anticipated expenditures for the next fiscal year, FY2014 

The financial information contained in this annual report is taken from unaudited FY2013 

records. Audited FY2013 information is scheduled to be available during the second quarter of 
FY2014. Any changes to the financial information presented in this appendix will be reflected in 
the District’s Comprehensive Annual Financial Report and in future CERP Annual Reports. No 
federal revenues or expenditures are shown in these schedules. 

The District is funding its share of CERP with revenues from several sources, the largest 
portion of which is composed of ad valorem taxes. Other sources include, but are not limited to, 

state appropriations, investment earnings on available cash balances, contributions from local 
governments, mitigation revenues, long-term debt, and Florida Forever Program funds (for 
additional information, see Volume II, Chapter 6A).  

BASIS OF PRESENTATION 

Accounting principles, policies, and practices of both the District and the FDEP conform with 
accounting principles generally accepted in the United States (GAAP) for state and local 
governments, and are structured in accordance with the Governmental Accounting Standards 
Board requirements. GAAP require the use of fund accounting. A fund is a separate fiscal and 
accounting entity having a self-balancing set of accounts. Fund accounting is designed to 
segregate transactions related to certain functions or activities to ensure resources are applied to 

finance the activities and objectives for which the resources are received and to show compliance 
with legal and contractual obligations. 
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Table 1. Comprehensive Everglades Restoration Plan (CERP) revenues for  

Fiscal Year 2013 (FY2013) (October 1, 2012–September 30, 2013)1. 

      
       Other Local    

Source SFWMD
2
 FDEP

3
  Sponsors   Total  

     Save Our Everglades Trust Fund: 
    General Revenue 
 

$5,225,221 
 

$5,225,221 

Documentary Stamp Taxes (for Debt Service)  
 

$17,842,290 
 

$17,842,290 

Transfer - Water Management Lands Trust Fund   $20,000,000  $20,000,000 

Investment Earnings (net)   $443,499   $443,499 

Save Our Everglades Trust Fund – Total   $43,511,010  $0 $43,511,010 

Ad Valorem Resources $35,013,236  
  

$35,013,236 

Investment Earnings                           $353,525  
  

$353,525  

Florida Forever Trust Fund 

 

$267,414 

 

$267,414 

State Appropriations $41,941  
  

$41,941  

Alligator Alley Toll Revenues  $521,039 
  

$521,039 

Lease Revenues $1,000  
  

$1,000  

Miscellaneous Revenues        $202,063  
  

$202,063  

Total Revenues $36,132,804 $43,778,424  $0 $79,911,228 

     1 
Federal revenues are not listed in this table. 

    2
 This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments.  

 3 
This information for FDEP reflects the Save Our Everglades Trust Fund in its entirety, including funding to be used for implementation 

  of the Northern Everglades and Estuaries Protection Program (NEEPP). 
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Table 2. CERP expenditures for FY20131,2. 

Projects   Total 

 

SFWMD FDEP Expenditures 

Local Sponsor - SFWMD
3,4

   

 Pilot Projects     

Lake Okeechobee ASR Pilot   $0 

Caloosahatchee River (C-43) ASR Pilot   $0 

Hillsboro ASR Pilot $793  $793 

ASR Regional Study   $0 

Lake Belt In-Ground Reservoir Technology Pilot   $0 

L-31N Seepage Management Pilot   $0 

Wastewater Reuse Technology Pilot   $0 

Lake Okeechobee Region     

Lake Okeechobee Watershed   $0 

Lake Istokpoga Regulation Schedule   $0 

Lake Okeechobee Aquifer Storage and Recovery   $0 

Lower West Coast Region     

C-43 Basin Storage Reservoir – Part 1                                                    $31,251  $31,251 

C-43 Basin Aquifer Storage and Recovery – Part 2   $0 

Caloosahatchee Backpumping with Stormwater Treatment   $0 

Picayune Strand (SGGE) Hydrologic Restoration  $1,139,163 $267,414 $1,406,577 

Big Cypress/L-28 Interceptor Modifications   $0 

Upper East Coast Region     

Indian River Lagoon – South / C-44 Reservoir and STA                   $5,620,943 $156,021 $5,776,964 

Indian River Lagoon – South $168,166  $168,166 

Everglades Agricultural Area     

River of Grass    $0 

Everglades Agricultural Area Storage Reservoirs – Phase 1                $0 

EAA Bolles and Cross Canals   $0 

Everglades Agricultural Area Storage Reservoirs – Phase 2   $0 

Everglades, Florida Bay and Florida Keys Region     

Central Everglades Planning Project $1,567,348  $1,567,348 

Flow to NW and Central WCA 3A   $0 

WCA-3 Decomp and Sheetflow Enhancement – Part 1 $458,864  $458,864 

WCA-3 Decomp and Sheetflow Enhancement – Part 2   $0 

ENP Seepage Management    $0 

Bird Drive Recharge Area   $0 

Loxahatchee National Wildlife Refuge Internal Canal Structures   $0 

Modify Holey Land Wildlife Management Area Operation Plan   $0 

Modify Rotenberger Wildlife Management Area Operation Plan   $0 

Melaleuca Eradication and Other Exotic Plants  $1,242  $1,242 

Florida Keys Tidal Restoration   $0 
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Table 2. Continued. 

Projects   Total 

 

SFWMD FDEP Expenditures 

 
  

 
Loxahatchee River Watershed Region     

Loxahatchee River Watershed  $2,470,626  $2,470,626 

LRWRP Flow-way 2 Storage $2,620  $2,620 

L-8 Reservoir (CERPL17C)  $8,206,618 $8,206,618 

Loxahatchee River Watershed – Part 2   $0 

Water Preserve Areas Region    

ACME Basin B Discharge   $0 

Strazzulla Wetlands   $0 

Site 1 Impoundment $20,527  $20,527 

Broward County WPA $24,344  $24,344 

C-11 Impoundment    $0 

C-9 Impoundment    $0 

WCA-3A/3B Seepage Management    $0 

C-4 Structure   $0 

PBC Agriculture Reserve Reservoir – Part 1   $0 

PBC Agriculture Reserve Aquifer Storage & Recovery – Part 2   $0 

Hillsboro Aquifer Storage & Recovery – Part 2   $0 

Diverting WCA Flows to CLB to Downstream Natural Areas   $0 

Broward Co. Secondary Canal System   $0 

Miami-Dade Region    

North Lake Belt Storage Area   $0 

Central Lake Belt Storage Area   $0 

Biscayne Bay Coastal Wetlands (CERPL28)
5
 $458,485 ($598,308) ($139,823) 

C-111 Spreader Canal $1,353,609 $919,283 $2,272,892 

Critical Restoration Projects     

Ten Mile Creek $3,010  $3,010 

Western Tamiami Trail Culverts   $0 

Western C-4 Water Control Structures   $0 

Southern CREW $201,011 $384,728 $585,739 

Lake Trafford Restoration   $0 

Lake Okeechobee Water Retention/Phosphorus Removal $72,126  $72,126 

Western C-11 Water Quality Improvement   $0 

Critical Restoration Program Controls   $0 

Reconnaissance, Feasibility, and Planning Studies     

Southwest Florida Feasibility Study $733  $733 

Florida Bay and Florida Keys Feasibility Study   $0 

Indian River Lagoon Feasibility Study   $0 

Water Preserve Areas Feasibility Study   $0 
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Table 2. Continued. 

Projects   Total 

 
SFWMD FDEP Expenditures 

 
  

 Monitoring and Evaluation     

RECOVER $410,838  $410,838 

Adaptive Assessment and Monitoring $1,015,987  $1,015,987 

Program Management and Support     

Program Management $796,699  $796,699 

Debt Service
6
 $15,749,510 $18,177,317 $33,926,827 

Program Support
6
 $3,347,657 $802,870 $4,150,527 

Program Controls   $0 

Public Involvement and Outreach   $0 

Environmental and Economic Equity   $0 

Data Management $684,361  $684,361 

Interagency Modeling Center $366,618  $366,618 

Master Recreation Plan   $0 

Programmatic Regulations   $0 

CERP Pre-Cursors      

C-111 /MWD/CSOP Project Implementation $260,891  $260,891 

Other Local Sponsors
7
     

Comprehensive Integrated Water Quality Feasibility Study 
(FDEP)  $336,441 $336,441 

Biscayne Bay Feasibility Study (Miami-Dade DERM) N/A  N/A 
Seminole Tribe Big Cypress Reservation Water 
Conservation Plan (Seminole Tribe) N/A  N/A 

Henderson Creek/Belle Meade Restoration (FDEP) N/A  N/A 

Lakes Park Restoration (Lee County) N/A  N/A 
Winsberg Farms Wetlands Restoration (Palm Beach 
County) N/A  N/A 

Miccosukee Water Management Plan (Miccosukee Tribe) N/A  N/A 
Restoration of Pineland & Hardwood Hammocks in  
C-111 Basin (Miami-Dade County) N/A  N/A 

West Miami-Dade Reuse (Miami-Dade County) N/A  N/A 

South Miami-Dade Reuse (Miami-Dade County) N/A  N/A 

Total $36,227,422 $28,652,384 $64,879,806 

1 
Federal expenditures are not listed in table. 

2 
SFWMD FY2013 expenditures exclude $15,005,063 of anticipated SOETF and other State funding for which the District will seek 

  reimbursement. 
3 
Project expenditures include indirect costs that are charged to the program by applying a federally approved

 
rate to direct 

  salaries.
 

4 
This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments. 

5 
The negative expenditure amount in project CERPL28 is due to expenditures being recorded in the incorrect fund and project. These entries 

  have been backed out and recorded correctly. Other period adjustments made during this reporting period have been excluded from the 
  current period expenditure amounts. 
6
Debt Service for SFWMD on the 2006 series Certificates of Participation to fund project construction; and Debt Service for 

  existing bonds issued by FDEP for both CERP and NEEPP projects. Program Support for FDEP represents administrative 
  support for both CERP and NEEPP.  
7 
For local sponsors other than the SFWMD, "N/A" indicates the information is not available. 
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Table 3. CERP unencumbered fund balance for FY20131. 

      Other Local   

  SFWMD
2
 FDEP

5
 Sponsors Total 

     

     Fund Balance as of October 1, 2012
3
 $50,247,179 $23,543,220 N/A $73,790,399 

Add: Revenues   $36,132,804 $43,778,424 N/A $79,911,228 

Less: Expenditures ($36,227,422) ($34,260,969) N/A ($70,488,391) 
          

Fund Balance as of September 30, 2013
3
 $50,152,561 $33,060,675 N/A $83,213,236 

Less: Encumbrances - as of September 30, 2013 ($6,222,237) ($12,000) N/A ($6,234,237) 

Less: Designated Fund Balance 
4
 ($17,587,876) - N/A ($17,587,876) 

Add: Fund Balance Reserved for Encumbrances - - N/A - 

           as of September 30, 2012     
 

  

Unencumbered Balance as of September 30, 2013 $26,342,448 $33,048,675 N/A $59,391,123 

     
1 
Federal revenues and expenditures are not included in this table. 

2
 This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments.  

3 
Fund balance figures for SFWMD include the CERP Ad Valorem Fund, Other Creditable CERP Fund and CERP Capital Construction Fund. 

4 
This represents the CERP ad valorem portion of fund balance designated to fund the following year's budget. 

5 
The information for FDEP reflects the Save Our Everglades Trust Fund in its entirety, including funding to be used for NEEPP implementation. 
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Table 4. CERP anticipated expenditures for Fiscal Year 2014 (FY2014)  

(October 1, 2013–September 30, 2014).1,2 

Projects Total Anticipated   

 

Expenditures 

Local Sponsor - SFWMD 

 Pilot Projects   

Lake Okeechobee ASR Pilot  

Caloosahatchee River (C-43) ASR Pilot  

Hillsboro ASR Pilot  

ASR Regional Study  

Lake Belt In-Ground Reservoir Technology Pilot  

L-31N Seepage Management Pilot  

Wastewater Reuse Technology Pilot  

Lake Okeechobee Region  

Lake Okeechobee Watershed $93,262 

Lake Istokpoga Regulation Schedule  

Lake Okeechobee Aquifer Storage and Recovery  

Lower West Coast Region  

C-43 Basin Storage Reservoir – Part 1                                                    $50,558 

C-43 Basin Aquifer Storage and Recovery – Part 2  

Caloosahatchee Backpumping with Stormwater Treatment  

Picayune Strand (SGGE) Hydrologic Restoration  $16,015,987 

Big Cypress/L-28 Interceptor Modifications  

Upper East Coast Region  

Indian River Lagoon – South / C-44 Reservoir and STA                   $30,346,433 

Indian River Lagoon – South $125,123 

Everglades Agricultural Area  

River of Grass   

Everglades Agricultural Area Storage Reservoirs – Phase 1              $550,000 

EAA Bolles and Cross Canals  

Everglades Agricultural Area Storage Reservoirs – Phase 2  

Everglades, Florida Bay and Florida Keys Region  

Central Everglades Planning Project $401,866 

Flow to NW and Central WCA 3A  

WCA-3 Decomp and Sheetflow Enhancement – Part 1 $582,258 

WCA-3 Decomp and Sheetflow Enhancement – Part 2  

ENP Seepage Management   

Bird Drive Recharge Area  

Loxahatchee National Wildlife Refuge Internal Canal Structures  

Modify Holey Land Wildlife Management Area Operation Plan  

Modify Rotenberger Wildlife Management Area Operation Plan  

Melaleuca Eradication and Other Exotic Plants   

Florida Keys Tidal Restoration  
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Table 4. Continued. 

Projects Total Anticipated   

 

Expenditures 

  
Loxahatchee River Watershed Region   

Loxahatchee River Watershed  $81,546,617 

LRWRP Flow-way 2 Storage $115,308 

L-8 Reservoir (CERPL17C)  

Loxahatchee River Watershed – Part 2  

Water Preserve Areas Region  

ACME Basin B Discharge  

Strazzulla Wetlands  

Site 1 Impoundment $19,417 

Broward County WPA  

C-11 Impoundment   

C-9 Impoundment   

WCA-3A/3B Seepage Management   

C-4 Structure  

PBC Agriculture Reserve Reservoir – Part 1  

PBC Agriculture Reserve Aquifer Storage & Recovery – Part 2  

Hillsboro Aquifer Storage & Recovery – Part 2  

Diverting WCA Flows to CLB to Downstream Natural Areas  

Broward Co. Secondary Canal System  

Miami-Dade Region  

North Lake Belt Storage Area  

Central Lake Belt Storage Area  

Biscayne Bay Coastal Wetlands (CERPL28) $2,563,789 

C-111 Spreader Canal (CERPL29) $1,439,391 

Critical Restoration Projects  

Ten Mile Creek $15,000 

Western Tamiami Trail Culverts  

Western C-4 Water Control Structures  

Southern CREW $2,296,005 

Lake Trafford Restoration  

Lake Okeechobee Water Retention/Phosphorus Removal $133,818 

Western C-11 Water Quality Improvement  

Critical Restoration Program Controls  

Reconnaissance, Feasibility, and Planning Studies  

Southwest Florida Feasibility Study $2,000 

Florida Bay and Florida Keys Feasibility Study  

Indian River Lagoon Feasibility Study  

Water Preserve Areas Feasibility Study  
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Table 4. Continued. 

 

Projects Total Anticipated   

 
Expenditures 

  Monitoring and Evaluation   

RECOVER $800,910 

Adaptive Assessment and Monitoring $1,367,469 

Program Management and Support  

Program Management  and  Support $950,319 

Program Controls
3
 $7,020,184 

Debt Service
4
 $37,995,633 

Public Involvement and Outreach  

Environmental and Economic Equity  

Data Management $542,499 

Interagency Modeling Center $422,188 

Master Recreation Plan  

Programmatic Regulations  

CERP Pre-Cursors   

C-111 /MWD/CSOP Project Implementation $9,174,499 

Other Local Sponsors  

Comprehensive Integrated Water Quality Feasibility Study (FDEP) $181,258 

Biscayne Bay Feasibility Study (Miami-Dade DERM) N/A 

Seminole Tribe Big Cypress Reservation Water Conservation Plan (Seminole Tribe) N/A 

Henderson Creek/Belle Meade Restoration (FDEP) N/A 

Lakes Park Restoration (Lee County) N/A 

Winsberg Farms Wetlands Restoration (Palm Beach County) N/A 

Miccosukee Water Management Plan (Miccosukee Tribe) N/A 

Restoration of Pineland & Hardwood Hammocks in  
C-111 Basin (Miami-Dade County) N/A 

West Miami-Dade Reuse (Miami-Dade County) N/A 

South Miami-Dade Reuse (Miami-Dade County) N/A 

Total $194,751,791 

 

  

1 
Federal expenditures are not listed on this table. 

2
Total anticipated expenditures include debt service and personnel services. 

3 
Includes the cost of District central service departments (accounting, budget, procurement, etc.) charged to the program 

  by applying a federally approved indirect rate to direct salaries and FDEP administrative costs of the Bureau of Finance  
and Accounting.  

4 
Represents budgeted debt service in FY2014 on Certificates of Participation issued in 2006 (FY2007) of $15,727,016 to  

  fund project construction; and debt service of $22,268,617 on existing bonds issued by FDEP to fund CERP and NEEPP. 
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PART (B) FUNDS – FDEP 

BACKGROUND 

Pursuant to Section 373.470(7)(b), F.S., Part (B) of the CERP Annual Report provides a 
detailed account of all funds expended by the state of Florida toward land acquisition, design and 
construction for CERP in FY2013. Every CERP project component is or will be described in a 
Project Implementation Report, and subsequently executed Project Partnership Agreement. The 

amount of expenditures to be credited toward the state of Florida’s share of funding for 
implementation of CERP will be developed during the detailed design phase and affirmed in the 
respective Project Partnership Agreements. 

Table 5 provides the FDEP Annual Report for CERP. As FDEP fund appropriations and 
expenditures reflect the Save Our Everglades Trust Fund in its entirety, funding used for 
implementation of the Northern Everglades and Estuaries Protection Program (NEEPP) is also 

included (refer to Appendix 8-1 of this volume for reporting information on NEEPP).  

BASIS OF PRESENTATION 

The FDEP’s accounting policies conform to GAAP for state and local governmental units and 

are structured in accordance with the Governmental Accounting Standards Board requirements. 
The information in these special-purpose financial presentations relates to the general fund and to 
special revenue funds classified as a governmental fund type. Special revenue funds are used to 
account for specific revenue sources that are legally restricted to expenditure for specified 
purposes (see Table 5). 
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Table 5. Florida Department of Environmental Protection, CERP, and NEEPP1 Annual Report for FY2013. 

    Save Our General Florida   

    Everglades Revenue Forever   

    Trust Fund Fund Trust Fund Totals 

Revenues By Fund Source 
          General Revenue 
 

 $5,225,221 

 
$5,225,221 

     Documentary Stamp Taxes for Debt Service 
 

$17,842,290 

  
       $17,842,290 

   $20,000,000   $20,000,000 

     Florida Forever Trust Fund 
 

 

 
$267,414             $267,414 

     Interest Earnings (Net)   $443,499    

 
$443,499 

Total Revenues   $38,285,789 $5,225,221 
           

$267,414        $43,778,424 

Expenditures By Project
2
 

        CERP Projects: 
          C-44 Basin Storage Reservoir St Lucie (CERPL7A) 
 

$44,102 $111,919 
 

$156,021 

     L-8 Reservoir (CERPL17C) 
 

$3,892,351 $4,314,267 
 

$8,206,618 

     Biscayne Bay Coastal Wetlands (CERPL28)
3
 

 
($724,655) $126,347 

 
($598,308) 

     C-111 Spreader Canal (CERPL29) 
 

$303,445 $615,838 
 

$919,283 

     Southern Corkscrew Regional Ecosystem Watershed (CERPL50)  
 

$355,618 $29,110 
 

$384,728 

     Picayune Save Our Everglades 
   

$267,414 $267,414 

     Technical Guidance On Everglades Mercury & Sulfur Issues (WQFS3) 
 

$500 
  

$500 

     CERP Water Quality Copper in Snails Study (WQFS4) 
 

$210,941 
  

$210,941 

     CERP Water Quality Mercury Methylation Study (WQFS5) 
 

$125,000 
  

$125,000 

   NEEPP Projects: 
          Northern Everglades Agricultural Nonpoint Source (NELOCASLDA1) 
 

$3,000,000 
  

$3,000,000 

     Lake Okeechobee Protection Plan (LOP1) 
 

$1,651,701 
  

$1,651,701 

     St. Lucie River Watershed Projects (SLRWP1) 
 

$839,310 
  

$839,310 

     Nicodemus Slough (NEAWS1) 
  

$27,740 
 

$27,740 

     C-43 Water Quality Treatment Project (NECAL00-1) 
 

$89,834 
  

$89,834 

   CERP and NEEPP: 
          Debt Service on Bonds 
 

$18,177,317 
  

$18,177,317 

     Transfer – Administrative Trust Fund 
 

$802,870   
 

$802,870 

Total Expenditures   $28,768,334  $5,225,221 $267,414 $34,260,969 
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Table 5. Continued. 

 

    Save Our General Florida   

    Everglades Revenue Forever   

    Trust Fund Fund Trust Fund Totals 

Encumbrances 
 

$12,000 
  

$12,000 

Total Encumbrances   $12,000   $0 $0 $12,000 

Excess (Deficiency) of Revenues Over Expenditures and 
Encumbrances  

$9,505,455 

 
 

$9,505,455 

Unencumbered Balance as of September 30, 2012 
 

$23,543,220 

 
 

$23,543,220 

Fund Balance Reserved for Encumbrances as of September 30, 2012 
   

                                
-  

 

Unencumbered Balance as of September 30, 2013   $33,048,675 $0 $0 $33,048,675 

     1 
Refer to Appendix 8-1 of this volume for information on NEEPP. 

     2
 Expenditures by project reflect trust fund monies issued to SFWMD through the FDEP reimbursement process. 

   
3
 The negative expenditure amount in project CERPL28 is due to expenditures being recorded in the incorrect fund and project. These entries have been backed out and recorded correctly.  

     
  Other period adjustments made during this reporting period have been excluded from the current period expenditure amounts.
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PART (C) – IMPLEMENTATION STATUS 

BACKGROUND 

The Comprehensive Everglades Restoration Plan (USACE and SFWMD, 1999) is a 
conceptual plan that proposes major modifications to the Central and Southern Florida  
Project in order to reverse decades of ecosystem decline. Specifically, the plan describes nearly 
50 major projects and 68 project components to be constructed at an original cost estimate  

of $10.9 billion, in 2004 dollars. Major components of CERP focus on restoring the quantity, 
quality, timing, and distribution of water for the natural system, and include aquifer  
storage and recovery, in-ground reservoirs, rainfall-driven operations, removing barriers  
to sheetflow, seepage management, stormwater treatment areas, surface water storage  
reservoirs, and water reuse and conservation. The estimated costs for CERP have increased to 
$13.5 billion, based on price level (inflation) adjustments to 2009 dollars; and revisions made to  

scope based on finalized designs for projects such as the Indian River Lagoon – South,  
Picayune Strand Restoration, Site 1 Impoundment, and C-111 Spreader Canal Western projects 
(www.evergladesplan.org/pm/program_docs/cerp_reports_congress.aspx; USACE, 2010). Maps 
of the CERP projects and components, including pilot projects, are provided in Figures 1a–1h. 

The timeframe of the Central and Southern Florida Project Comprehensive Review Study 
(Restudy) did not permit a thorough investigation of all the regional water resource challenges  

in South Florida; therefore, several new feasibility studies were proposed. These studies will  
be conducted under the authority of the Water Resources Development Act of 1996, which  
allows for the continuation of studies and analyses that are necessary to further  
the Comprehensive Plan. These studies will investigate conceptual designs developed under the 
Comprehensive Plan and make regional recommendations for meeting the future needs  
of agricultural, urban, and environmental users. Additional information is available at 

http://www.evergladesplan.org/pm/studies/studies.aspx. 

In addition to activities outlined in the plan, several non-CERP projects were under way when 
the plan was written and are necessary precursors for many CERP projects. This precedence 
relationship was acknowledged when WRDA 2000 required the completion of certain of these 
projects before appropriations are made for related CERP restoration projects. More information 
is available at http://www.evergladesplan.org/pm/projects/non_cerp_sf_projects.aspx. 

 

 

  

http://www.evergladesplan.org/pm/program_docs/cerp_reports_congress.aspx
http://www.evergladesplan.org/pm/studies/studies.aspx
http://www.evergladesplan.org/pm/projects/non_cerp_sf_projects.aspx
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  Figure 1a. General location of CERP projects and components, 
Everglades Agricultural Area region. 
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Figure 1b. General location of CERP projects and components, 

Everglades, Florida Bay, and Florida Keys region. 
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Figure 1c. General location of CERP projects and components, 

Lower West Coast region. 
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 Figure 1d. General location of CERP projects and components, 
Lake Okeechobee Watershed region. 
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Figure 1e. General location of CERP projects and components, 

Miami-Dade County region. 
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Figure 1f. General location of CERP projects and components, 
Loxahatchee River Watershed region. 
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Figure 1g. General location of CERP projects and components,  

Upper East Coast region. 
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Figure 1h. General location of CERP projects and components,  
Water Preserve Areas region. 
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PROJECTS STATUS OVERVIEW 

CERP projects or components of projects progress through a standard implementation 
process that starts with completion of the project identification phase, formalized in the 
Comprehensive Everglades Restoration Plan. The process moves the project from the 
conceptually described projects and components contained in the Comprehensive Everglades 
Restoration Plan to more specifically defined features contained in Project Implementation 
Reports. These features are then designed, constructed, and operated to achieve project goals. In 

order to complete CERP implementation, projects and components must advance through the 
remaining phases of project planning, project design, and project construction; supported by 
modeling, land acquisition, and project controls and technical services performed throughout the 
process. Figure 2 depicts an overview of the CERP implementation process.  

Table 6 presents the progression of each CERP project and component through the CERP 
implementation process. It should be noted that the land acquisition support function is reflected 

as an implementation phase in the table, as Section 373.470(7), F.S., considers this activity 
alongside design and construction for financial reporting purposes. The post-implementation, 
operations phase is included in the table only for informational purposes. 

There are 83 projects and components listed in the CERP implementation status table. During 
the reporting period, 28 CERP projects and components were actively worked. An additional 20 
projects and components were inactive during the reporting period; however, one or more phases 

of the CERP implementation process had commenced. There are 20 pending projects that are 
planned to start in future years. Four projects are on-hold pending resolution of issues that may 
lead to project plan modifications. Other local sponsors have been assigned to oversee the 
remaining 11 projects.  

The current listing of 83 projects and components can be linked to the CERP original suite of 
50 major projects and 68 project components using the Restudy component identifier found in the 

first column of Table 6 as a cross-reference. Project specific details such as descriptions, project 
schedules, fiscal year milestones and accomplishments, and project cost estimates are available in 
the SFER Consolidated Project Report Database at www.sfwmd.gov/sfer. 

Figure 2. CERP implementation process. 

http://www.sfwmd.gov/sfer
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Table 6. CERP project implementation status. 
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Table 6. Continued. 
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Note: The current listing of projects and components can be linked to the CERP original suite of 50 major projects and 68 project components using the Restudy component 

identifier found in the first column of Table 6 as a cross-reference. Other Program Element (OPE) projects (Component ID: 90-98) have a local sponsor other than the SFWMD. 
1Components under consideration as part of the Central Everglades Planning Project (CEPP).  
2The lands associated with Compartment A-1 are primarily designated for use as part of the Restoration Strategies central flow path. The Central Everglades Planning Project 

proposes to integrate the use of Compartment A-1 and Compartment A-2 as a combined flow equalization basin (FEB) storage feature in the Everglades Agricultural Area.  
3Included in the ASR Regional Study. 
4Components have been screened out during the planning process and are no longer under consideration. 
5The L-8 Reservoir is being considered as part of Restoration Strategies. Although undefined at this time, there may be opportunity for the L-8 Reservoir to provide some storage 

capacity for the LRWRP without compromising water quality requirements associated with Restoration Strategies. 

General Status 

Active – Project implementation activities occurred in the fiscal year (FY2013).  

Inactive – One or more phases of the CERP implementation process have commenced; however, no additional work was performed during the reporting period, pending resolution 

of some external driver (priorities, funding constraint, scheduling, etc.). 

N/A – Information not available (only applies to OPE projects where SFWMD is not the local sponsor). 

On-Hold – Work on project has been suspended due to potential project plan modifications. 

Pending – Project scheduled to start in a future year. 

 

Table 6. Continued. 

 



2014 South Florida Environmental Report  Appendix 1-4 

 App. 1-4-27  

CERP IMPLEMENTATION HIGHLIGHTS 

Key activities and milestones completed during the reporting period are highlighted below. 

Land Acquisition  

 Approximately 235,695 acres or nearly 60 percent, of estimated lands needed for CERP 

have been acquired as of September 30, 2013.  

Loxahatchee River Watershed Restoration 

 The SFWMD has negotiated the acquisition of the Mecca property, which will  

be incorporated into the Loxahatchee River Watershed Restoration Project to provide 

water storage and deliveries to the Loxahatchee River. 

Planning 

Central Everglades Planning Project 

 The SFWMD, as local sponsor, is assisting the U.S. Army Corps of Engineers (USACE) 

in its effort to speed up the planning for key restoration projects in the heart of  

the Everglades. 

 The Central Everglades Planning Project Draft Integrated Project Implementation Report 

was published in the Federal Register in August of 2013 for public and agency review. 

Broward County Water Preserve Area Project 

 The Planning Phase concluded with update of the Project Implementation Report and 

Final Environmental Impact Statement in May 2012 and execution of the Record of 

Decision in October 2012. The next phase will begin when the U.S. Congress has 

authorized and funded project design and construction. 

Construction 

Biscayne Bay Coastal Wetlands Project 

 The Draft Construction Phasing, Transfer and Warranty Plan was completed by the 

SFWMD and submitted to the USACE.  

 The SFWMD initiated operations of the Deering Estate component including start-up 

operational testing and monitoring. 

 The SFWMD began diversion of fresh water from the Deering Estate Pump Station to 

wetlands within vicinity of Deering Estate Flow-way, with approximately 15,512 acre-

feet of fresh water being diverted to historical, remnant wetlands. 

 The SFWMD provided regional deliveries through two experimental operational pilot 

projects during the dry season to test the effectiveness of passing supplemental water 

flows into central Biscayne Bay.  

 The SFWMD diverted 5,333 acre-feet of fresh water through the L-31E culverts to 

wetlands east of the L-31E levee.  

C-111 Spreader Canal Western Project 

 The Draft Construction Phasing, Transfer and Warranty Plan was completed by the 

SFWMD and submitted to the USACE. 



 Appendix 1-4  Volume I: The South Florida Environment 

 App. 1-4-28  

Picayune Strand Restoration Project 

 At the end of FY2013, the Merritt Pump Station was 94 percent (Phase II road removal 

100 percent) complete and the Faka Union Pump Station was 75 percent (Phase III road 

removal nearing 100 percent) complete. 

 In September 2013, the USACE issued the Miller Pump Station contract to construct the 

pump station, tie-back levee, spreader berm and spreader basin, and the drainage features.  

 The construction plans and specifications for a third contract for Miller pump stations and 

road removal were completed. 

Indian River Lagoon – South, C-44 Reservoir and Stormwater Treatment 

Areas Project 

 The USACE continued construction under Contract 1, which includes the Intake Canal 

and Access Road, the C-133 Canal and Access Road, and the Citrus Boulevard Bridge. 

 The USACE continued development of plans and specifications for Contract 2 (reservoir 

and pump station), with a planned construction start date of August 2015. 

 The SFWMD initiated the design effort to construct the Stormwater Treatment Area 

component of the project, with construction of the system discharge canal and spillway to 

begin in June 2014 and construction of STA cell 2 to begin in September 2014. 

Melaleuca Eradication and Other Exotic Plants 

 The USACE completed construction on a 2,700 square foot annex to be used to mass rear 

approved biological control agents to help control the spread of invasive exotic plants 

such as melaleuca (Melaleuca quinquenervia), Old World climbing fern (Lygodium 

microphyllum), and Brazilian pepper (Schinus terebinthifolius).  
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